Clark County Public Works
Capital Improvement Program Annual Construction Program 2004

Preliminary Engineering Right-of-way Construction
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PROJECT NAME. Project Limits. Project Team Work order
" . i Mar-01 Sep-01 Mar-02 Nov-04 Jul-02 71 6 41
INE St. Johns Road INE 50th Avenue to NE 72nd Avenue :::fﬁ;:;hm" Bg:::i:"‘””k' (A0, =iy 301422 $14,153,389 $669,000 $131,903
d 'gton, Feb-01 Sep-01 Mar-02 Jan-02 48 4 31
Jun-02 Mar-03 Jun-03 Oct-04 Jul-03 Dec-04 Jun-03 Jan-03 28 [ 25 Jan-05 Mar-05 Jan-06 Sep-06
NE 72nd Avenue Vicinity of NE 99th Street to St. Johns Sawyer, Milne, Emrick, Kildun 310122 $9,102162 |  $803,000 $53,262
May-02 Mar-03 Jun-03 Jul-03 Jun-03 Jan-03
May-02 Oct-02 Apr-03 Jul-03 Jan-03 Aug-03 Jan-03 Dec-02 Jul-03 Mar-04 Jan-04 Feb-05
NE 10th Avenue INE Carty Road to Ridgefield small, Grange, Kildun, Barnett 311522 3,342,932 | $2650000 | $107,405 Construction Contract Awarded to Tappani Underground, Inc.
May-02 Oct-02 Apr-03 Jul-03 Jan-03 Nov-03 Jan-03 Dec-02 1 1 20 Jul-03 Mar-04 Jan-04
May-02 Dec-02 May-03 Dec-05 N/A Dec-05 Dec-02 Jan-08 57 2 14 Jan-06 Mar-06 Jan-09 Apr-07
Hazel Dell Avenue INE 99th Street to 114th Street Small, Shater, Kildun, Arthur 312122 $5,429,830 $0 $14,471 Project currently on hold due to programming constraints
May-02 Dec-02 May-03 N/A Oct-02 1 1 0
Apr-03 Oct-03 TBD TBD Jan-05 TBD Oct-03 TBD 29 2 o TBD TBD TBD TBD
NW 179th Street I-5 to NW 11th Avenue Heniges, Grange, Krause, Benedict 320222 $11,511,925 $100,000 $10,355 Design activities to remain at 90% due to programming constraints
Apr-03 0Oct-03 May-03
Nov-02 Dec-02 Jun-03 Dec-03 Dec-03 Feb-03 Jan-03 Jan-04 Mar-04 Jan-04 Oct-04
INE 76th Street INE 94th Avenue to NE 107th Avenue Gamble, Mackay & Sposito, Weiss, Arthur 320022 $2,368.252 | $1618000 | $133.265 Construction Contract Awarded to Thompson Brothers, Inc.
Nov-02 Dec-02 Jun-03 Dec-03 N/A Dec-03 Feb-03 Jan-03 28 1 10 Jan-04 Feb-04 Jan-04
Jun-03 | Sep-03 | Feb-os TBD Mar-04 | Apr-0s | oct-03 TBD 45 3 10 TBD TBD TBD BD - i
NE 88th Street St. Johns Road to Andresen [Hall, Hopper Dennis Jelison, Benedict 321022 $8015000 | $1,300000 | si7os1y | County permitsand SE'::;:’:’O';"I';Z:CI:I‘*:" " Il i e::]’e"s‘";“whe’!';;n:' P (i g =2y ena
Jun-03 Sep-03 Feb-04 LATE Oct-03 o 0 0 Y ag i
Mar-03 Aug-03 Mar-04 Sep-04 N/A Aug-03 Oct-03 Jun-04 5 [ 12 Dec-04 Jun-05 Jan-06 Sep-05
NE 137th Avenue INE Fourth Plain to NE 76th Street Krause, Fletcher, Bedell 321122 $1,655000 |  $491,000 $21,867 90% plan review submittal anticipated for May, 04
Mar-03 Aug-03 LATE Aug-03 Oct-03
Sep-03 Nov-03 Jul-04 May-07 Jan-05 Aug-04 Jan-06 6 Dec-07 Jan-08
INE 88ih Street Hwy 99 to St. Johns Bedell, Barett, Harper Houf Righells, Kildun, Benedict | 330222 11,866,800 | $200000 | $244,398 Design activities to remain at 90% due to programming constraints
Sep-03 Nov-03 N/A o 0 o
N (UL TBD Feb-05 | Nov-05 | Mar-06 | Mar-0s TBD TBD TBD 31 2 46 Feb-06 | Sep-06 TBD Aug-08
INE 139th Street Li:;; 205 Over-Crossing (NE 10th Avenue toTenny |, o oo o \wSDOT, Bushaw, Arthur 330322 $27,372111 | $300,000 $22,800 Discussions continue with WSDOT to determine regional strategy
0 o o
Nov-03 Feb-04 Aug-04 Apr-04 Mar-05 Mar-04 Jan-05 85 1 83 Mar-05 Apr-05 Jan-08 Mar-06
NE 63rd Street INE Andresen Road (0 I-205 [Washington, Otak, Inc., Benedict, Mulherin 330422 6843221 | $200000 | $100,759
Nov-03 Feb-04 LATE o [ [
Nov-03 Jun-04 Sep-04 Dec-04 N/A Dec-04 Jul-04 Jan-04 3 [ 6 Dec-04 Mar-05 Jan-05 Jul-05
NE Heisson Road  244th Street Intersection of Heisson Road and NE 244th Street  |Andrews, Pierce, Berreth, Clark, Kildun 330722 $434,000 390,000 $14.977
Nov-03 N/A Jan-04 [ [ [
Aug-03 Oct-03 Jan-04 Feb-04 N/A Apr-04 Sep-03. Sep-03. 3 0 5 Apr-04 Jun-04 Jan-04 Oct-04
INE/NW 149th Street Walkway [NW 215t Street to NE 10th Avenue Dolan, Mackay & Sposito, Weiss, Monteith 330822 $541,045 $417,000 70,964 Bid opening scheduled for May 25th
0Oct-03 Nov-03 Jan-04 Mar-04 N/A Apr-04 Nov-03 Sep-03 9 0 5 Apr-04 Jan-04
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Jun-04 Jan-04 Sep-04
(Overlays (Hot & Cold Mix) Various Locations wills, Siye, Sutter 340122 & 340221 8D $2,600000 | $3,776
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Jan-04
Feb-04 Mar-04 Jul-04 N/A Jul-04 Mar-04 Jan-04 4 0 2 Jun-04 TBD TBD TBD
INE 172nd Avenue INE 12th Street to NE 181h Street [Small, Kiug, Weiss, Monteith 331822 $997,500 100,000 $13,220
Feb-04 Mar-04 N/A Mar-04 o [ [
Jun-99 Feb-00 Apr-01 Jun-01 Dec-00 Dec-04 Feb-01 Nov-99 24 1 12 Sep-04 Apr-05 Jan-05 Oct-06
NE Ward Road/NE 172nd Avenue South of Davis to NE 119th Street [Rogers, Wallis Engineering, Maddux, Fletcher, Monteith| 350422 $8,332,000 |  $150,000 $76,531 Awaiting Corps of Engineer and Dept. of Ecology Approval - Condemnation Process Proceeding
Jun-99 Feb-00 Apr-01 Jun-01 Dec-00 Feb-01 Nov-99 21 1 10
Nov-99 Mar-01 Oct-01 Apr-03 Oct-02 Aug-04 Jul-01 Jul-01 11 1 20 Dec-04 Mar-05 Jan-05 Nov-05
Nw 1191h Street Hazel Dell Avenue to NW 7th Avenue Hall, Emrick, Fletcher, Monteith 381022 $7,742000 | $3887,000 | $122.263
Nov-99 Mar-01 Oct-01 Apr-03 Jul-03 Dec-02 Jul-01
Sep-99 Dec-99 Feb-00 Mar-00 Dec-99 Oct-99 Oct-99
NE 15th Avenue INE 179th Street to Union Road [Roger, Sverdrup Inc., Kildun, Bedel 382822 $5719060 |  $503,000 $2,100 Awaiting Corps of Engineer and Dept. of Ecology Approval - Project on Hold
Sep-99 Dec-99 Mar-00 Apr-00 Dec-99 Oct-99 Oct-99 7 0 7
Apr-00 Sep-00 Aug-01 Aug-03 Sep-00 Aug-02 May-01 May-01 10 3 11 Feb-04 Apr-04 Jan-07 Jul-05
INE Hwy 99 Realignment INE 20th Avenue to NE 134th Street Hall, Otak Inc., Fletcher, Arthur 392022 $13,693500 | $4725000 | s189,602 Construction contract awarded to Cascade Bridge, Inc.
May-00 | Sep-00 | Augo1 | Sep03 | Sep-00 | Aug02 | May-0o1 | May-01 7 3 5 Feb-04 | Apr-04
Mar-00 Jun-00 Sep-01 Apr-03 Aug-01 Feb-04 Nov-00 Jan-01 38 [ 115 Feb-04 Apr-04 Jan-04 Nov-05
NE 162nd Avenue INE 39th Street to Ward Road Barnet, Shafer, Fletcher, Bedell 393722 12558424 | $6981000 | $353,087 Bid opening scheduled for May 18th
Apr-00 Jun-00 Sep-01 Apr-03 Aug-01 Feb-04 Apr-00 Jan-01 Mar-04 Apr-04 Jan-04
Apr-04 Jun-04 Jul-04 Jul-04 Aug-04 Oct-04
Suds Cr SWF Expansion Clark County Clean Water Program [Andews, HDJ, Hardiman, Wilson 400279 $75,000 . $6,188
Apr-04
N/A Apr-04 May-04 Jun-04 N/A Jun-04 N/A N/A N/A N/A N/A N/A Jul-04 N/A Sep-04
Bliss RANW 36th Avenue SWF Retrofit —[Clark County Clean Water Program |Andrews, HDJ, Hardiman, Wilson 400280 $28,500 . $5,726
Apr-04 Apr-04
Apr-04 Jun-04 Jul-04 N/A Jul-04 N/A N/A N/A N/A N/A N/A Aug-04 N/A Oct-04
North Salmon Creek / Hwy 99 SWF  [Clark County Clean Water Program Andrews, Otak, Hardiman, Wilson 400281 $595,180 . $17,475
Apr-04
Jun-04 Aug-04 Jan-06 Mar-06 Aug-04 Jan-06 N/A N/A N/A N/A N/A N/A May-06 N/A Nov-06
(Gabbert (vl Cr) Mitigation Clark County Clean Water Program Gamble, Szwaya, Wilson, Rowell 400201 $500,000 . $140
Bikeways, N'hood traffic, safety, Close-ouf{NE 72nd Ave. Walkway, NE 134th St., Various Various Various Various Various Various Various Various Various Various Various Various Various Various Various
Projects, Misc. Projects, corridor Lakeshore/Salmon Cr. Group 2, NE 199th St., Covingtor|Various Various TBD $4,848,000 $1,717,220
completion Rd., NE 117th/119th, Padden Parkway
All Scheduled dates reflect 5/1/04 information. TotaL | sissrieze | ssarizso | sassadss

% Annual Milestones on Time ( Goal 80% ) 79%
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